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TO: ALL USERS OF THE LOCAL GOVERNMENT REPORT.
FROM: PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

The contents of this report for this month (Data Date: 03/13/2006) are as follows:

Projects Added
Projects Deleted
Projects Rescheduled
Projects on Hold

Main body of the report.

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at: (602)
712-7678.

PROGRAM AND PROJECT MANAGEMENT TEAM

This information is also available on ADOT'’s Internet @:

http://www.azdot.gov/Highways/ppms/



DATA DATE:

CPS ID:

FLOAT:

are .

EST. COST:

X-->Y

CRITICAL

ACTIVITIES:

(mmfyy):

GLOSSARY OF TERMS USED IN
THE 24 MONTH PROJECT SCHEDULE

Reflects the status of activities and PRB actions as of the date. Bid Advertisements are as of the end of the month.

Four-character key field used by the scheduling system to identify a project.

+ The length of time (duration in work days) that certain activities on a project can be delayed without affecting the completion of
the project (bid date).

0 The project is on schedule. Floats between “-9” and “0” appear as “0".

- The number of days the project is behind schedule. This can be corrected only if the remaining activities with negative float
completed in less time (duration)than originally estimated; or, if the bid date is re-scheduled.

The programmed project cost including construction engineering.
X - The number of times the project was moved since its original inclusion in the 5-Year Program.

Y - The number of months the project has moved from the original schedule date.

The names of the responsible Agencies for the first, second and third activity on the Critical Path. This partial Critical Path is
printed only if the FLOAT is negative. The Agencies are:

LG: Local Government UR: Utilities & Railroad
LA: Local Agency (Sponsor) RW: Right-of-Way (ADOT)
EP: Environmental Planning(ADOT) CS: Contracts & Specifications (ADOT)

Month and year in which the project last moved.

The date under the “Stage IV PS&E” heading is a target date. Consultant projects are tracked to this date rather than the bid advertisement date. The
actual date that plans are received in C&S is reflected in the comments.

The report is sorted by Bid Date (first sort), by Sponsor (second sort), and by Project Number (third sort).



AJO
AAP
APJ
AVN
BEN
BIS
BKY
BUL
CMV
CFE
CSG
CVvK
CHN
CHV
CLD
CLF
CCH
CCN
CLC
CLG
CwWD

Ajo

Apache County
Apache Junction
Awondale
Benson

Bisbee

Buckeye
Bullhead City/Riviera
Camp Verde
Carefree

Casa Grande
Cawve Creek
Chandler

Chino Valley
Clarkdale

Clifton

Cochise County
Coconino County
Colorado City
Coolidge
Cottonwood

DGS
DUN
EGR
ELM
ELY
FLA
FLO
FTH
FRD
GBD
GGl

GIL

GLN
GLB
GDY
GGH
GRV
GGE
GUA
HAY
HOL
HCY

Douglas
Duncan

Eagar

El Mirage
Eloy

Flagstaff
Florence
Fountain Hills
Fredonia

Gila Bend

Gila County
Gilbert
Glendale
Globe
Goodyear
Graham County
Green Valley
Greenlee County
Guadalupe
Hayden
Holbrook
Huachuca City

LOCAL ABBREVIATIONS (L.A.)

INA
ITO
IWM
JER
KRN
KNG
LLA
LHV
LPK
MAM
MRN
MMA
MES
MIA
MMO
NNA
NOG
NFD
ORV
PAG
PVY
PKR

Ind. Nation-Navajo

Ind. Nation-Tohono O'odham

Ind. Nation-White Mountain
Jerome

Kearny

Kingman

La Paz County

Lake Havasu City
Litchfield Park

Mammoth

Marana

Maricopa County

Mesa

Miami

Mohave County

Navajo County

Nogales

North Fire/Rescue District
Oro Valley

Page

Paradise Valley

Parker

PAT
PAY
PEO
PHX
PIM
PPM
PPN
PLS
PRS
PRV
QTZ
QCR
SAF
SAH
STJ
SLS
SscC
ScT
SED
SLW
SVS
SNW

Patagonia
Payson

Peoria
Phoenix

Pima

Pima County
Pinal County
Pinetop/Lakeside
Prescott
Prescott Valley
Quartzsite
Queen Creek
Safford
Sahuarita
Saint Johns
San Luis
Santa Cruz County
Scottsdale
Sedona

Show Low
Sierra Vista
Snowflake

Somerton
South Tucson
Springenville
Superior
Surprise
Taylor
Tempe
Thatcher
Tolleson
Tombstone
Tuba City
Tucson
Welton
Wickenburg
Willcox
Williams
Winkelman
Winslow
Yavapai County
Youngtown
Yuma

Yuma County



CPS
ID:

PP1G

PROJECT NUMBER:
RTE: CO: MP: TRACS:

CM -PVY-0(002)A
0000 MA PVY

PROJECTS ADDED THIS MONTH

PROJECT NAME:
TYPE OF WORK:

PROJECT MANAGER:

LINCOLN DRIVE
MULTI-USE PATH
PROJ MGR: DICKSON

PH: 712-8683

COMMENTS:

PROJECT COST:
(in thousands)

$1,600

BID DATE:

OCT 06



PROJECTS DELETED THIS MONTH

PROJECT NUMBER: PROJECT NAME:

CPS RTE: CO: MP: TRACS: TYPE OF WORK: ORIGINAL
ID: PROGRAM COST: PROJECT MANAGER: COMMENTS: BID DATE:



PROJECTS RESCHEDULED THIS MONTH

PROJECT NUMBER: PROJECT NAME: BID DATE:
CPS RTE: CO: MP: TRACS: TYPE OF WORK: RESCHEDULED:
ID: PROGRAM COST: PROJECT MANAGER: COMMENTS: FROM: TO:

KX1E CM -GLN-0(21)P BELL RD, 51 AVE-83 AVE

0000 MA GLN SS49501C ITS FIBER OPTIC PROJECT JUL 04 APR 06

$655 PROJ MGR: EDWARD  PH: 712-8534

SQ1F HES-ORV-0(007)A CALLE CONCORDIA

0000 PM ORV SH28101C CONST SAFETY IMPROVEMENTS FEB 06 APR 06

$659 PROJ MGR: SNARR PH: 712-7025

PS002



CPS
ID:

MM1G

LH1G

ZR1F

ST1F

CX1G

WO1E

KR1F

PROJECT NUMBER:

RTE:

0000

0000

0000

0000

0000

0000

0000

CO: MP: TRACS:
PROGRAM COST:

CM-MES-0(023)A
MA SS51501C

PLH-AAP-0(012)A
AP AAP SS57201C
$1,000

STP-GDY-0(010)A
MA GDY SS54501C
$640

CM-GDY-0(007)A
MA GDY SS50701C
$625

BR-MRN-0(014)A
PM MRN SB41301C
$4,000

STP-PPM-0(152)P
PM PPM SS50101C
$4,682

BR -PPM-0(71)P
PM PPM SB40301C
$1,000

PROJECTS ON HOLD

PROJECT NAME:

TYPE OF WORK:
PROJECT MANAGER:

CONSOLIDATED CANAL PHASE 3
MULTI-USE PATH
PROJ MGR: SNARR PH: 712-7025

SOUTH FORK BRIDGE
BRIDGE REPLACEMENT
PROJ MGR: SNARR PH: 712-7025

TRAFFIC OPERATIONS CENTER
EQUIPMENT
PROJ MGR: SNARR PH: 712-7025

LITCHFIELD RD
FIBER OPTIC CONDUIT
PROJ MGR: SNARR PH: 712-7025

INA BRIDGE OVER SANTA CRUZ
BRIDGE REPLACEMENT
PROJ MGR: SNARR PH: 712-7025

RIVER ROAD AT VENTANA CANYON
BRIDGE REPLACEMENT
PROJ MGR: DICKSON  PH: 712-8683

SILVER BELL @ BLANCO WASH
BRIDGE REPLACEMENT
PROJ MGR: EDWARD PH: 712-8534

COMMENTS:

ORIGINAL
BID DATE:

AUG 05

DEC 04

APR 05

SEPT 04

JUN 03

JUN 03



PROJECT NUMBER:

CPS RTE: CO: MP: TRACS:
ID: PROGRAM COST:

TEA-SSC-0(007)A
UD1F 0000 sc SSC SL43501C
$192

STP -TUC-0(42)P
JX1F 0000 PM TUC SS48301C
$2,070

PROJECTS ON HOLD

PROJECT NAME:

TYPE OF WORK:
PROJECT MANAGER:

TUBAC - ANZA PLAZA
PEDESTRIAN PATHWAY
PROJ MGR: GASSER  PH: 712-4603

TEA 21, #3 - OVERLAY
ROADWAY OVERLAY
PROJ MGR: ALLENSTEIN PH: 712-8107

COMMENTS:

ORIGINAL
BID DATE:

AUG 03

JUN 03



CPS
ID:

RTE: L.A.:

PROJECT NUMBER:
TRACS:

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

APRIL 2006 BID ADVERTISEMENT DATE

ZD1F

KX1F

ZB1F

SQ1F

XV1E

PG1G

PI1G

ZS1E

CM-CHN-0(021)A

0000 CHN  SS53901C

CM -GLN-0(21)P
0000 GLN  SS49501C

CM-MES-0(025)A

0000 MES  SS54301C

HES-ORV-0(007)A

0000 ORV  SH28101C

CM*-PEO-0(003)A
0000 PEO  SS51001C

CM -PHX-0(048)A
0000 PHX  SS56801C

CM -PHX-0(047)A
0000 PHX  SS56601C

CBI -SLS-0(1)P
0000  SLS  SS48201C

56TH ST @ CHANDLER BLVD
CONST RIGHT TURN LANES
PROJ MGR: DICKSON  PH: 712-8683

BELL RD, 51 AVE-83 AVE
ITS FIBER OPTIC PROJECT

PROJ MGR: EDWARD  PH: 712-8534
BROADWAY RD ITS

ITS INFRASTRUCTURE

PROJ MGR: SNARR PH: 712-7025

CALLE CONCORDIA
CONST SAFETY IMPROVEMENTS
PROJ MGR: SNARR PH: 712-7025

NEW RIVER TRAIL (NORTHERN-GRAND)
CONSTRUCT MULTI-USE PATH
PROJ MGR: DICKSON  PH: 712-8683

51ST AVE AT ACDC CANAL
CONSTRUCT MULTI-USE UNDERPAS
PROJ MGR: DICKSON  PH: 712-8683

CAMELBACK RD @ 25TH STREET
CONSTRUCT PEDESTRIAN BRIDGE
PROJ MGR: DICKSON  PH: 712-8683

SAN LUIS PORT OF ENTRY
ACCESS IMPROVEMENT

PROJ MGR: DICKSON  PH: 712-8683

PROJECT
COST:

(in thousands)

$208

$655

$2,300

$659

$1,139

$3,100

$3,200

$1,000

MOVE
ARROW

5---> 19
(01/06)

4 --->30
(03/06)

2--->6
(02/06)

6 ---> 20
(03/06)

8 ---> 36
(01/06)

1-->3
(01/06)

2-->6
(01/06)

12 > 24
01/06)

COMMENTS:
PS & E REVIEW.
C & SREVIEW
PS & E REVIEW
READY FOR ADVERTISEMENT.

R/W AND UTILITY CLEARANCE NEEDED. 95% COMMENTS
RETURNED TO CONSULTANT. ENVIRONMENTAL
CLEARANCE GRANTED

DCR APPROVED CERT ACCTEPTED PHX WILL
ADVERTISE AND AWARD.

CERTIFICATION/ACCEPTANCE. CITY OF PHOENIX TO
ADVERTISE.

STAGE V REVIEW



CPS PROJECT NUMBER:
ID: RTE: LA TRACS:

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

JULY 2006 BID ADVERTISEMENT DATE

STP-GDY-0(009)A
GDY  SS54401C

ZQ1F
Q 0000

CM-MES-0(020)A
MES  SS48501C

SU1F
0000

YUMA RD @ BULLARD WASH
CONST BOX CULVERTS
PROJ MGR: SNARR PH: 712-7025

SOUTH CANAL
DESIGN MULTI-USE PATH
PROJ MGR: SNARR PH: 712-7025

PROJECT
COST:

(in thousands)

$746

$1,652

MOVE

ARROW COMMENTS:

ON HOLD
3--->19
(11/05)

3--->21
(01/06)



ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

PROJECT NAME: PROJECT
CPS PROJECT NUMBER: TYPE OF WORK: COST: MOVE
ID: RTE: LA TRACS: PROJECT MANAGER: (in thousands) ARROW COMMENTS:

AUGUST 2006 BID ADVERTISEMENT DATE

SRI1F CM-PEO-0(005)A 83RD AVE & THUNDERBIRD RD $1,500 NEED R/W CLEARANCE.
0000 PEO  SS52401C INTERSECTION IMPROVEMENTS 6 --->35
PROJ MGR: DICKSON  PH: 712-8683 (02/06)



ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

PROJECT NAME: PROJECT
CPS PROJECT NUMBER: TYPE OF WORK: COST: MOVE
ID: RTE: LA TRACS: PROJECT MANAGER: (in thousands) ARROW COMMENTS:

SEPTEMBER 2006 BID ADVERTISEMENT DATE

MW1G CM-PEO-0(004)A CAREFREE HWY LK PLSNT/BRDS CNL $807 30% ENVIRON COMPLETE.
0000 PEO SS55901C PAVING DIRT ROADS 1-->11
PROG MGR: DICKSON  PH: 712-8683 (07/05)



CPS
ID:

PROJECT NUMBER:

RTE: L.A. TRACS:

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

PROJECT NAME: PROJECT
TYPE OF WORK: COST: MOVE
PROJECT MANAGER: (in thousands) ARROW COMMENTS:

OCTOBER 2006 BID ADVERTISEMENT DATE

ZC1F

XJ1G

OX1G

AH1B

PP1G

CM-CHN-0(020)A
0000 CHN  SS53401C

CM -GLN-0(029)A
0000 GLN  SS58601C

CM -MES-0(027)X
0000 MES  SS56301C

BR-PPN-0( 27)P
0000 PPN  SB36601C

CM -PVY-0(002)A
0000  PVY

ALMA SCHOOL RD @ WARNER RD $6,500 REBID AFTER 9/05 BIDS REJECTED
INTERSECTION IMPROVEMENTS 2 --->25

PROJ MGR: DICKSON  PH: 712-8683 (02/06)

59TH AVE, OLIVE TO MTN VIEW ROAD $917 WAITING FOR STAGE IV SUBMITTAL. ENVIRONMENTAL
ADD TURNING LANES > COMPLETE

PROJ MGR: DICKSON  PH: 712-8683

REAL TIME SGNL-PHS 1 SUPRST SPRNG $1,093 STAGE Il
INSTALL REAL-TIME SIGNAL SYSTM -—>
PROJ MGR: DICKSON  PH: 712-8683

CHRISTENSEN ROAD BRIDGE #8211 $201 STAGE IIl PLANS REVIEW. ENVIRONMENTAL TO FHWA.
BRIDGE REPLACEMENT 5 ---> 35 BRIDGE ANNEXED BY COOLIDGE.

PROJ MGR: SNARR PH: 712-7025 (10/05)

LINCOLN DRIVE $1,600 ENVIRONMENTAL COMPLETE. STAGE IV UNDER REVIEW.
MULTI-USE PATH --->

PROJ MGR: DICKSON  PH: 712-8683



CPS
ID:

PROJECT NUMBER:
RTE: L.A. TRACS:

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

DECEMBER 2006 BID ADVERTISEMENT DATE

NY1E

NZ1E

BV1G

ZN1E

HES-GGI-0(405)P

0000 GGl SH27901C

BR -GGI-0-(005)

0000 GGl  SB40001C
CM-GIL-0(014)A
0000  GIL  SS54601C

BR -PPN-0-(169)

0000 PPN SB41001C

JESSE HAYES ROAD
ROADWAY IMPROVEMENTS
PROJ MGR: SNARR PH: 712-7025

ICE HOUSE CANYON WASH BR #8193
BRIDGE REPLACEMENT
PROJ MGR: SNARR PH: 712-7025

EASTERN CANAL, BASELINE-GUADALUP
CONST MULTI USE PATH
PROJ MGR: SNARR PH: 712-7025

KELVIN BRIDGE - #8441
BRIDGE REPLACEMENT
PROJ MGR: SNARR PH: 712-7025

PROJECT

COST:

(in thousands)

$307

$98

$550

$1,317

MOVE
ARROW

5--->-34
(02/05)

5--->-36
(02/05)

2-->24
(10/05)

5 > -42
(02/05)

COMMENTS:

ROADWAY IMPROVEMENTS HES FUNDING

BRIDGE REPLACEMENT

FINAL DCR SUBMITTED.



CPS
ID:

PROJECT NUMBER:

RTE:

L.A. TRACS:

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

JUNE 2007 BID ADVERTISEMENT DATE

NV1H

NU1H

NS1H

NQ1H

NP1H

NO1H

0000

0000

0000

0000

0000

0000

CM -SCT-0(015)X
0.0

GDY-0-417
0.0

CM -CDY-0(011)A
0.0 SS55701C

CM -GIL-0(012)A
0.0  SS54701C

CM -PHX-0(057)A
0.0 SS61701C

CM -TMP-0(028)A
0.0 SS61201C

SCOTTSDALE ROAD
DESIGN ITS PROJECT
PROJ MGR: SNARR PH: 712-7025

VAN BUREN @ BULLARD WASH
BRIDGE APPROACHES
PROJ MGR: SNARR PH: 712-7025

CHANDLER HEIGHTS ROAD
PAVE DIRT ROAD
PROJ MGR: SNARR PH: 712-7025

EASTERN CNL (GUADALUPE>ELLIOT)
CONST MULTIUSE PATH
PROJ MGR: SNARR PH: 712-7025

44TH ST @ INDIAN SCHOOL ROAD
INTERSECTION RECONSTRUCTION
PROJ MGR: SNARR PH: 712-7025

UNIVERSITY DRIVE
PEDESTRIAN PATHWAY
PROJ MGR: SNARR PH: 712-7025

PROJECT
COST:

(in thousands)

$1,822

$746

$256

$636

$2,480

$500

MOVE
ARROW

—>

—>

—>

—>

—>

—>

DCR APPROVAL

DCR APPROVAL

KICK OFF MEETING

COMMENTS:



ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

PROJECT NAME: PROJECT
CPS PROJECT NUMBER: TYPE OF WORK: COST: MOVE
ID: RTE: LA TRACS: PROJECT MANAGER: (in thousands) ARROW COMMENTS:
AUGUST 2007 BID ADVERTISEMENT DATE
NX1H CM -GIL-0(018)A WESTERN-POWERLINE TRL PHASE 2 $156 KICK OFF MEETING
0000 0.0 DESIGN MULTI USE PTH -->
PROJ MGR: SNARR PH: 712-7025
NY1H CM -GIL-0(019)A WESTERN- POWERLINE TRL (PH 3) $156
0000 0.0 DESIGN MULTI USE PTH -3

PROJ MGR: SNARR PH: 712-7025



ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

PROJECT NAME: PROJECT
CPS PROJECT NUMBER: TYPE OF WORK: COST: MOVE
ID: RTE: LA TRACS: PROJECT MANAGER: (in thousands) ARROW

DECEMBER 2007 BID ADVERTISEMENT DATE

NW1H PLH -NNA-O(011)A LONE PINE DAM ROAD $2,500
0000 0.0 SS61501C CONST BRDG/APPCH RDS -->
PROJ MGR: SNARR PH: 712-7025

COMMENTS:



ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

PROJECT NAME: PROJECT
CPS PROJECT NUMBER: TYPE OF WORK: COST: MOVE
ID: RTE: LA TRACS: PROJECT MANAGER: (in thousands) ARROW COMMENTS:

JUNE 2008 BID ADVERTISEMENT DATE

NR1H CM -GIL-0(013)A EASTERN CNL (ELLIOT>WARNER) $500 DCR APPROVAL
0000 0.0 §554801C CONST MULTIUSE PATH -——>
PROJ MGR: SNARR PH: 712-7025



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM PROJECT MANAGEMENT SECTION
*INDEX SORTED LOCAL GOVERNMENT AGENCY*

CPSID

MM1G
NO1H
NX1H
NW1H
NV1H
NU1H
NS1H
NR1H
NP1H
NY1H
NQIH
MW1G
LH1G
ZC1F
ZD1F
STIF
ZQ1F
ZR1F
NZ1E
NY1E
BV1G
XJ1G
KX1F
OX1G
SUI1F
ZB1F
CX1G

LOCAL
AGENCY

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
PEO
AAP
CHN
CHN
GDY
GDY
GDY
GGl
GGl
GIL
GLN
GLN
MES
MES
MES
MRN

CO

MA
MA
MA
NA
MA
MA
MA
MA
MA
MA
MA
MA
AP
MA
MA
MA
MA
MA

Gl

Gl
MA
MA
MA
MA
MA
MA
PM

TRACS #

SS51501C

SS61201C

S$S61501C

SS55701C
SS554801C
SS61701C

SS54701C
SS55901C
SS57201C
SS53401C
SS53901C
SS50701C
SS554401C
SS54501C
SB40001C
SH27901C
SS54601C
SS58601C
SS49501C
SS56301C
S548501C
SS54301C
SB41301C

PROJECT #

CM-MES-0(023)A
CM -TMP-0(028)A
CM -GIL-0(018)A
PLH -NNA-0(011)A
CM -SCT-0(015)X

GDY-0-417
CM -CDY-0(011)A
CM -GIL-0(013)A
CM -PHX-0(057)A
CM -GIL-0(019)A
CM -GIL-0(012)A
CM-PEO-0(004)A
PLH-AAP-0(012)A
CM-CHN-0(020)A
CM-CHN-0(021)A
CM-GDY-0(007)A
STP-GDY-0(009)A
STP-GDY-0(010)A
BR -GGI-0-(005)
HES-GGI-0(405)P
CM-GIL-0(014)A
CM -GLN-0(029)A
CM -GLN-0(21)P
CM -MES-0(027)X
CM-MES-0(020)A
CM-MES-0(025)A

BR-MRN-0(014)A

PROJECT NAME

CONSOLIDATED CANAL PHASE 3
UNIVERSITY DRIVE
WESTERN-POWERLINE TRL PHASE 2
LONE PINE DAM ROAD

SCOTTSDALE ROAD

VAN BUREN @ BULLARD WASH
CHANDLER HEIGHTS ROAD

EASTERN CNL (ELLIOT>WARNER)
44TH ST @ INDIAN SCHOOL ROAD
WESTERN- POWERLINE TRL (PH 3)
EASTERN CNL (GUADALUPE>ELLIOT)
CAREFREE HWY LK PLSNT/BRDS CNL
SOUTH FORK BRIDGE

ALMA SCHOOL RD @ WARNER RD
56TH ST @ CHANDLER BLVD
LITCHFIELD RD

YUMA RD @ BULLARD WASH
TRAFFIC OPERATIONS CENTER

ICE HOUSE CANYON WASH BR #8193
JESSE HAYES ROAD

EASTERN CANAL, BASELINE-GUADALUPE
59TH AVE, OLIVE TO MTN VIEW ROAD
BELL RD, 51 AVE-83 AVE

REAL TIME SGNL-PHS 1 SUPRST SPRNG
SOUTH CANAL

BROADWAY RD ITS

INA BRIDGE OVER SANTA CRUZ

TYPE OF WORK

MULTI-USE PATH

PEDESTRIAN PATHWAY

DESIGN MULTI USE PTH

CONST BRDG/APPCH RDS
DESIGN ITS PROJECT

BRIDGE APPROACHES

PAVE DIRT ROAD

CONST MULTIUSE PATH
INTERSECTION RECONSTRUCTION
DESIGN MULTI USE PTH

CONST MULTIUSE PATH
PAVING DIRT ROADS

BRIDGE REPLACEMENT
INTERSECTION IMPROVEMENTS
CONST RIGHT TURN LANES
FIBER OPTIC CONDUIT

CONST BOX CULVERTS
EQUIPMENT

BRIDGE REPLACEMENT
ROADWAY IMPROVEMENTS
CONST MULTI USE PATH

ADD TURNING LANES

ITS FIBER OPTIC PROJECT
INSTALL REAL-TIME SIGNAL SYSTM
DESIGN MULTI-USE PATH

ITS INFRASTRUCTURE

BRIDGE REPLACEMENT

BID DATE

HOLD
JUN 07
AUG 07
DEC 07
JUN 07
JUN 07
JUN 07
JUN 08
JUN 07
AUG 07
JUN 07
SEP 06

HOLD
OCT 06
APR 06

HOLD
JUL 06

HOLD
DEC 06
DEC 06
DEC 06
OCT 06
APR 06
OCT 06
JUL 06
APR 06

HOLD

FISCAL YR

20

2007
2008
2008
2007
2007
2007
2008
2007
2008
2007
2007
2005
2006
2006
2005
2006
2007
2007
2007
2006
2007
2006
2007
2006
2006
2006



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM PROJECT MANAGEMENT SECTION
*INDEX SORTED LOCAL GOVERNMENT AGENCY*

CPSID

SQIF
SR1F
XV1E
PG1G
PI1G
KR1F
WO1E
ZN1E
AH1B
PP1G
ZS1E
UD1F
IX1F

LOCAL
AGENCY

ORV
PEO
PEO
PHX
PHX
PPM
PPM
PPN
PPN
PVY
SLS

SSC
TUC

CO

PM
MA
MA
MA
MA
PM
PM
PN
PN
MA
YU
SC
PM

TRACS #

SH28101C
§S852401C
S§S51001C
SS56801C
S556601C
SB40301C
S§S50101C
SB41001C
SB36601C

§548201C
SL43501C
§548301C

PROJECT #

HES-ORV-0(007)A
CM-PEO-0(005)A
CM*-PEO-0(003)A
CM -PHX-0(048)A
CM -PHX-0(047)A
BR -PPM-0(71)P
STP-PPM-0(152)P
BR -PPN-0-(169)
BR-PPN-0( 27)P
CM -PVY-0(002)A
CBI -SLS-0(1)P
TEA-SSC-0(007)A

STP -TUC-0(42)P

PROJECT NAME

CALLE CONCORDIA

83RD AVE & THUNDERBIRD RD
NEW RIVER TRAIL (NORTHERN-GRAND)
51ST AVE AT ACDC CANAL
CAMELBACK RD @ 25TH STREET
SILVER BELL @ BLANCO WASH
RIVER ROAD AT VENTANA CANYON
KELVIN BRIDGE - #8441
CHRISTENSEN ROAD BRIDGE #8211
LINCOLN DRIVE

SAN LUIS PORT OF ENTRY

TUBAC - ANZA PLAZA

TEA 21, #3 - OVERLAY

TYPE OF WORK

CONST SAFETY IMPROVEMENTS
INTERSECTION IMPROVEMENTS
CONSTRUCT MULTI-USE PATH
CONSTRUCT MULTI-USE UNDERPASS
CONSTRUCT PEDESTRIAN BRIDGE
BRIDGE REPLACEMENT

BRIDGE REPLACEMENT

BRIDGE REPLACEMENT

BRIDGE REPLACEMENT
MULTI-USE PATH

ACCESS IMPROVEMENT
PEDESTRIAN PATHWAY
ROADWAY OVERLAY

BID DATE

APR 06
AUG 06
APR 06
APR 06
APR 06
HOLD
HOLD
DEC 06
OCT 06
OCT 06
APR 06
HOLD
HOLD

FISCAL YR

2005
2007
2006
2006
2006
2005
2004
2007
2006
2007
2006
2004
2004



http://www.azdot.gov/Highways/ppms/
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